

Title: VTOL Project

Date/Time: March 5, 2026 (7:30 p.m - 9:30 p..m)

Attendees: Pep, Ayaam, Roshan

Important:

Continued building the 3D nozzle and tested out gears and nozzle movements.

A) Current Build Status

Mechanical

In progress: - Design of the Nozzle, Gears, Servo Holders, Test Stand

Done - Design of the EDF holder

Blocked: - None

Electronics

In progress: - Wire up the system again next time with proper connectors

Done - Order Connectors

Blocked:

Software/Controls

In progress: - Servo control on the Pixhawk, want to test servo control off of that, also, how does uploading scripts to that work

B) Decision Log

Decision #	Topic	Options Considered	Decision	Owner	Deadline

C) Build / Assembly / Design Work

Build Plan for Today :

- Assemble: Wire up the components, batteries, Build Test Stand, and test out the nozzle with servos
- Fit-check: N/A
- Test: N/A
- Update CAD: Work on attaching gears to the nozzle, and the main frame of the drone
- Update wiring diagram: In Progress

Artifacts created/updated:

- CAD: In Progress
- Diagram: In Progress
- Test doc: N/A
- Photos/video: N/A

D) Tasks for Next Session

Task	Owner	Deliverable (link/file)	Acceptance Criteria ("done when...")	Due
Servo Control for testing purposes on the Pixhawk, Also, Ayaam play around with and familiarize yourself with it	Ayaam & Vivienne			Continuous Process
CAD out Components in OnShape	Everyone else			Continuous Process

F) Next Meeting

Next meeting objective:

Required prep (must be done before next meeting):

- Build Test Stand
- Assemble Nozzle and Gear
- Wire Up Connections and test out Control of EDF, Soldering banana pins

